
 

 

 

 
NOTICE TO RESIDENTS 

CLINTON AVENUE RESURFACING PROJECT 
 

FRIDAY, JUNE 19, 2026 

 
As you are aware, the City of St. Clair has awarded Astec Asphalt, Inc. of Brown City, 
Michigan the contract to resurface Clinton Avenue from Carney Drive to 6th Street. To 
date, the Contractor has removed the existing asphalt surface, completed concrete base 
and curb repairs where required, and replaced sidewalk ramps to be compliant with 
current Americans with Disabilities Act (ADA) standards along the eastbound (south) side 
of Clinton Avenue. This project is slightly behind schedule due to recent rain, but work 
along the eastbound (south) side of Clinton Avenue is nearing completion. The Contractor 
is paving the mainline asphalt base layer for Stage 1 today, June 19, and will be working 
tomorrow, June 20, to pave the asphalt base layer for all street returns. 
 
Astec Asphalt is scheduled to shift traffic to begin construction on the westbound 
(north) side of Clinton Avenue on Monday, June 22. As an update and contrary to 
the Start of Project notice distributed on May 16, one-way traffic will be accessible 
allowing eastbound traffic on Clinton Avenue from Carney Drive to 6th Street; 
westbound traffic on Clinton Avenue will now be detoured to Fred W. Moore 
Highway. All adjacent side street will be accessible from Clinton Avenue and access to 
all businesses will be maintained, except for a brief period when new asphalt is being 
placed directly in front of these locations. Detours around the construction site will be 
posted. 
 
Construction Schedule 
Weather Dependent, the following is the proposed schedule for Stage 2 of this project: 
 
Stage 2 (Westbound Clinton Avenue): 

• Traffic Shift      June 22 

• Milling of Existing Asphalt    June 23 – June 24 

• Curb & Gutter and Base Repairs   June 25 – July 1 

• Asphalt Placement (Base Layer)   July 2 – July 3 

• Asphalt Placement (Top Layers)   July 6 – July 7 
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Post Stage 2 

• Final Pavement Markings    July 8 

• Restoration/Cleanup    July 9 – July 17 
 
Garbage pickup, mail delivery and parcel delivery will not be interrupted at any time during 
this project. For garbage pickup, please place your garbage at the end of your driveway 
as normal prior to 7am on the day of pickup and the Contractor will move all garbage as 
necessary for pick up and your trash can will be returned by the Contractor. It is 
recommended that your home address be placed on any trash cans.  
 
We apologize for any inconvenience that this work may cause, but trust that you will 
understand the benefit of this project once it is completed. We will continue to update you 
regarding this work with periodic updates delivered to your door.  
 
For questions or concerns during the duration of the project, please contact Mr. Joseph 
Lech, Project Manager with the City’s engineering consultant, Anderson, Eckstein and 
Westrick, Inc. (AEW) at 586-726-1234, or by e-mail at jlech@aewinc.com.  AEW will also 
have a construction observer on site for the entire duration of the project. 
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